

2008 - Borettslaget Tjensås III

Foreløpig fremdriftsplan

ID		Aktivitetsnavn	Start	Slutt	februar	mars	april	mai	juni	juli	august	september	oktober	november	desember	januar	februar	mars
1		Bolig nr. 2/4 - Grå	ma 08.02.21	fr 23.04.21														
2		Bolig nr. 6/8 - Svart	ma 08.02.21	fr 23.04.21														
3		Bolig nr. 10 - Svart	ma 08.02.21	fr 23.04.21														
4																		
5	 	Bolig nr. 12 - Svart	ti 20.04.21	fr 09.07.21														
6		Bolig nr. 14/16 - Svart	ti 20.04.21	fr 09.07.21														
7		Bolig nr. 18/20 - Svart	ti 20.04.21	fr 09.07.21														
8		Bolig nr. 22 - Svart	ti 20.04.21	fr 09.07.21														
9																		
10		Bolig nr. 24 - Svart	ma 31.05.21	fr 09.07.21														
11		Bolig nr. 26 - Grå	ma 31.05.21	fr 09.07.21														
12		Bolig nr. 1 - Natur	ma 14.06.21	fr 30.07.21														
13		Bolig nr. 3 - Grå	ma 14.06.21	fr 30.07.21														
14																		
15		Sommerferie	ma 12.07.21	fr 30.07.21														
16																		
17		Bolig nr. 9 - Svart	ma 02.08.21	fr 24.09.21														
18		Bolig nr. 11/13 - Svart	ma 02.08.21	fr 24.09.21														
19		Bolig nr. 15/17 - Grå	ma 02.08.21	fr 24.09.21														
20		Bolig nr. 19/21 - Grå	ma 02.08.21	fr 24.09.21														
21																		
22		Bolig nr. 23 - Svart	ma 27.09.21	fr 05.11.21														
23		Bolig nr. 27 - Grå	ma 27.09.21	fr 05.11.21														
24		Bolig nr. 25 - Grå	ma 27.09.21	fr 05.11.21														
25		Bolig nr. 38/40 - Grå	ma 27.09.21	fr 05.11.21														
26																		
27		Bolig nr. 28 - Grå	ma 08.11.21	fr 17.12.21														
28		Bolig nr. 30 - Svart	ma 08.11.21	fr 17.12.21														
29		Bolig nr. 32/34 - Svart	ma 08.11.21	fr 17.12.21														
30		Bolig nr. 36 - Grå	ma 08.11.21	fr 17.12.21														
31																		
32		Bolig nr. 29/31 - Svart	ma 20.12.21	fr 04.02.22														
33		Bolig nr. 33 - Svart	ma 20.12.21	fr 04.02.22														
34		Bolig nr. 37/39 - Svart	ma 20.12.21	fr 04.02.22														
35		Bolig nr. 7 - Grå	ma 20.12.21	fr 04.02.22														
36																		
37		Bolig nr. 41 - Svart	ma 07.02.22	fr 18.03.22														
38		Bolig nr. 5 - Grå	ma 07.02.22	fr 18.03.22														

Prosjekt: Fremdriftsplan Tjensås III Re
Dato: fr 10.09.21

Aktivitet

Deling

Milepæl

Sammendrag

Prosjektsammendrag



Eksterne aktiviteter

Ekstern milepæl

Inaktiv aktivitet

Inaktiv milepæl

Inaktivt sammendrag



Manuell aktivitet

Bare varighet

Manuell sammendragsfremheving

Manuelt sammendrag

Bare start



Bare slutt

Fremdrift

Tidsfrist

